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SITEG
SAUGET, ILLINOIS

FINAL POLREP
I. HEADING

Date: February 5,

From: Sam Borries, OSC, U.S. EPA, Region V, EERB RS II

To: D. Dietrich-ATTN: T. Johnson, OSWER, Wash., D.C. ......(703) 603-9107
R. Karl, Branch Chief, EERB, Chicago, IL....................................BY FAX
D. Bruce, Chief RS-II, EERB, Chicago, IL....................................BY FAX
B. Messenger, Section Chief, ESS, Chicago, IL.............................BY FAX
S. Pastor, OPA, Chicago, IL.......................................FAX (312) 353-1155
T. Martin, ORC, 29-MA, Chicago, IL........................FAX (312) 886-0747
M. Martin, USEPA-Gateway, Chicago, IL.................FAX (312) 353-5541
J. Gore, RPM, USEPA, Chicago, IL...........................FAX (312) 886-4071
P. Takacs, IEPA, Springfield, IL.................................FAX (217) 782-3258
K. Mensing, IEPA, Collinsville, IL.............................FAX (618) 346-5155
D. Henne, DOI, Philadelphia, PA................................FAX (215) 597-9845
U.S. Fish & Wildlife, IL..............................................FAX (309) 793-5804
P. Sauget, Mayor, City of Sauget, IL...........................FAX 337-5808

Subject: Pollution Report For CERCLA Time-Critical Removal Action at Sauget &
Company Landfill, Site G, Sauget, St. Clair County, Illinois.

II. BACKGROUND
Site No: 4V

Delivery Order No.: 5001-05-368
Response Authority: CERCLA

CERCLA Incident Category: Time-Critical Removal
CERCLIS ID # : ILD 981 953 623

NPL Status: No
Start Date: March 20, 1995

Latitude: North 38 35'21"
Longitude: West 9010'23"

III. RESPONSE INFORMATION

A. Initial Situation:

Please refer to Polrep No. 1 dated March 23,1995



B. Actions Taken:

The following actions were accomplished during the period of August 7-
September29,1995.

* ERCS contractor completed all site activities including the hydro-seeding of the
landfill cover. The hydro-seeding was conducted by Diversified Services of
Highland, Illinois on September 29,1995. ERCS contractor utilized a nearby
hydrant to supply the hydro-seeding contractor with a local water supply for
seeding application. A water meter was obtained from the Village of Sauget and
attached to the hydrant. The meter was returned to the Village upon completion
of the project.

C. Enforcement

None

IV. NEXT STEPS

A. No further time-critical removal actions are anticipated for this site. Any future
activities will be referred to appropriate State or Federal remedial programs.

V. KEY ISSUES

None

VI. COST TO DATE

AMOUNT AMOUNT AMOUNT
BUDGETED USED REMAINING

US EPA (Direct
indirect) $108,000.00 $81,450.00 $26,550.00
TAT $ 80,000.00 $79,530.60 $ 469.40
ERCS* $ 500.000.00 $402.676.94 $ 97.323.06
TOTAL $688,000.00 $563,657.54 $124,342.46

*A11 reported cost as of 1/30/96



OFF-SITE WASTE DISPOSAL SUMMARY

Material Amount Disposal Type Facility Location
PPE-Dioxin 2,000 Ibs Incineration Aptus Coffeyville, KS
Contaminated


